

INTERAGENCY ACTION LIST				Status: 29 May 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
1	FAA	Beyette	05/01/01 T	Prepare and distribute the FAA 2000 SI Report		05/29/01	Distribution date is not yet set.
2	FAA	Swearingen	7/13/99 T	Respond to 03 January letter regarding tower rehabilitation.		05/29/01	<u>Ongoing</u> . Likely to be removed in Summer 2002. MIC would like to keep the tower under certain conditions. FAA has offered contract for demolition. MIC is reviewing the letter requesting if they wish to demo this tower along with other structures.
3	MIC	Benson	10/26/99 T	Provide site closure template to MOU after the ERAC has approved.		05/29/01	Ongoing.
4	MIC	Benson	11/28/00 T	Provide a copy of the GTE PCB report to FAA.		05/29/01	Ongoing.
5	MIC/ Ridolfi	Benson	05/01/01 T	Review and provide comments on the draft USAED 2000 RA/RI Report.		05/29/01	Ridolfi is reviewing.

INTERAGENCY ACTION LIST				Status: 29 May 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
6	MIC/ Ridolfi	Benson	05/29/01 T	Arrange a meeting between MIC Mayor and Chevron / FAA on June 18 th .	06/18/01	05/29/01	Meeting should take place in the morning.
7	MOU Group		12/14/99 T	Submit articles and work schedules to Benson and Steve Allery for newsletter.	06/15/01	05/29/01	Ongoing. Look at FAA web page under "correspondence" for the latest newsletter submissions. Keep text font size 12 and black and white pictures.
8	MOU	All	2/20/01 T	Provide comments to Beyette on QAPP. This is a living document.	07/31/01	05/29/01	Ridolfi is reviewing the QAPP. Comments will be provided in two months. USAED still needs to comment. FAA is collecting surveying data and may provide suggested changes for the document.
9	USAED	Johnston	11/28/00 T	Locate the Asbestos Removal report written by the MIC in 1998 and distribute to the FAA.		05/29/01	Ongoing. Robert will deliver to the FAA.
10	USAED/	Hanneman	4/3/00 T	Discuss proposed Annette Island Soil Management Action Plan. This is pre-planning for a coordinated effort in the future.		05/29/01	Ongoing. Location of stockpile for soil is a question. Benson has been looking at three revetments where drums are currently being removed. Off Runway A (middle revetment, possibly Site #64 down from the sandpit). This is being addressed for 2000 work with MIC. FAA has a land spreading manual. Gysler will provide a copy to others if the format permits distribution.

INTERAGENCY ACTION LIST				Status: 29 May 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status

ABBREVIATIONS

BIA	Bureau of Indian Affairs	MIC	Metlakatla Indian Community
E	ERAC Meeting	MOU	Memorandum of Understanding Work Group
EPA	Environmental Protection Agency	Ridolfi	Ridolfi Engineers
FAA	Federal Aviation Administration	T	Teleconference
Jacobs	Jacobs Engineering Group	USAED	U.S. Army Engineer District-Alaska
M	MOU Work Group Meeting	USCG	U.S. Coast Guard