

INTERAGENCY ACTION LIST				Status: 2 April 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
1	FAA	Swearingen	7/13/99 T	Respond to 03 January letter regarding tower rehabilitation.  Potential funding path through NALEMP	2/20/01 Jeff will verify if the community wants it.	04/2/01	<u>Ongoing</u> . MIC would like to keep the tower under certain conditions. FAA awaiting headquarters to decide what to do. FAA sent Benson information regarding how to get a site listed on the National Historic Register. Unless FAA hears otherwise, they will proceed with demolition of the tower. No reply yet.
2	FAA/ USAED	Swearingen / Johnston	6/15/99 T	Develop MOU administrative record.		04/2/01	Ongoing. Jacobs
3	MIC	Benson	10/26/99 T	Provide site closure template to MOU after the ERAC has approved.		04/02/01	Ongoing.
4	MIC	Benson	11/28/00 T	Provide a copy of the GTE PCB report to FAA.		04/02/01	Ongoing.
5	MIC	Mandan	3/20/01 T	Talk with Benson about his comments on the Newsletter.		04/02/01	Jacobs will revise the draft Newsletter and distribute as soon as Benson has provided comments.  Mary will work on comments.

INTERAGENCY ACTION LIST				Status: 2 April 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
6	MOU Group		12/14/99 T	Submit articles and work schedules to Benson and Steve Allery for newsletter.	4/15/01	04/02/01	Ongoing. Look at FAA web page under "correspondence" for the latest newsletter. Keep text font size 12 and black and white pictures.
7	MOU	All	2/20/01 T	Provide comments on QAPP.	4/23/01	04/02/01	Ridolfi is reviewing the QAPP. Comments within the next week or two. USAED still needs to comment.
8	MOU	ALL	12/12/00 T	Provide a scope and schedule for 2001 activities.		04/02/01	Schedules can be put on the Web. (They won't be interactive.) Send schedules to <a href="mailto:steve.ctr.allery@faa.gov">steve.ctr.allery@faa.gov</a> . <b>Frequency as needed.</b>
9	USAED	Johnston	11/28/00 T	Locate the Asbestos Removal report written by the MIC in 1998 and distribute to the FAA.		04/02/01	Ongoing. Robert will deliver to the FAA.
10	USAED/FAA		3/20/01 T	C-3 Plan: FAA & USAED & Jacobs will meet Tuesday, 10 April 2001. Meyer will participate via teleconference.		04/02/01	Need agenda.
11	USAED/JE	Jacobs	03/06/01 T	Find out the schedule for the Health Fair and distribute to the appropriate parties.	4/13/01	04/02/01	Date has been set for May 9. Gretchen is in charge and will provide invitation. Jacobs will call Mandan with agency mailing addresses. USAED and FAA would like to be there.

<b>INTERAGENCY ACTION LIST</b>				<b>Status: 2 April 2001</b>		<b>Annette Island Project</b>	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
12	USAED/ USCG	Hanneman/ Deering	4/3/00 T	Discuss proposed Annette Island Soil Management Action Plan. This is pre-planning for a coordinated effort in the future.		04/02/01	Ongoing. Location of stockpile for soil is a question. Benson has been looking at three revetments where drums are currently being removed. Off Runway A (middle revetment, possibly Site #64 down from the sandpit). Hanneman will determine dimensions of this site.
13	USCG	Deering	08/22/00 T	Send Benson examples of a closure letter.		04/02/01	Ongoing.
14	USCG	Deering	11/28/00 T	USCG provide input to Sarwas for next phase of GIS.		04/02/01	Ongoing. Sarwas is working on this. A CD was provided to the MOU on 25 October. The CD had GIS data on it with drawings and aerial photography. Framework established. Future meeting TBD.

#### ABBREVIATIONS

BIA	Bureau of Indian Affairs	MIC	Metlakatla Indian Community
E	ERAC Meeting	MOU	Memorandum of Understanding Work Group
EPA	Environmental Protection Agency	Ridolfi	Ridolfi Engineers
FAA	Federal Aviation Administration	T	Teleconference
Jacobs	Jacobs Engineering Group	USAED	U.S. Army Engineer District-Alaska
M	MOU Work Group Meeting	USCG	U.S. Coast Guard
	Provide FAA comments on QUPP		