

INTERAGENCY ACTION LIST				Status: 1 May 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
1	FAA	Beyette	05/01/01 T	Prepare and distribute the FAA 2000 SI Report		05/01/01	Distribution date is not yet set.
2	FAA	Renk	05/01/01 T	Call Bob Deering and obtain input regarding his participation with the teleconference.			
3	FAA	Swearingen	7/13/99 T	Respond to 03 January letter regarding tower rehabilitation.		05/01/01	<u>Ongoing</u> . MIC would like to keep the tower under certain conditions. FAA has offered contract for demolition. MIC is reviewing the letter requesting if they wish to demo this tower along with other structures.
4	MIC	Benson	10/26/99 T	Provide site closure template to MOU after the ERAC has approved.		05/01/01	Ongoing.
5	MIC	Benson	11/28/00 T	Provide a copy of the GTE PCB report to FAA.		05/01/01	Ongoing.

INTERAGENCY ACTION LIST				Status: 1 May 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
6	MIC	Benson	3/20/01 T	Review community newsletter and provide comments to MOU and Jacobs.		05/01/01	Jacobs will revise the draft Newsletter and distribute as soon as Benson has provided comments.
7	MIC/ Ridolfi	Benson	05/01/01 T	Review and provide comments on the draft USAED 2001 RA/RI Work Plan	05/11/01	05/01/01	Ridolfi is reviewing along with the USAED 2000 Report. Have requested extension of review period until 11 May 2001.
8	MIC Ridolfi	Benson	05/01/01 T	Review and provide comments on the draft USAED 2000 RA/RI Report	05/11/01	05/01/01	Comments will be concurrent with the USAED 2001 Work Plan
9	MOU Group		12/14/99 T	Submit articles and work schedules to Benson and Steve Allery for newsletter.	05/15/01	05/01/01	Ongoing. Look at FAA web page under "correspondence" for the latest newsletter. Keep text font size 12 and black and white pictures.
10	MOU	All	2/20/01 T	Provide comments on QAPP. This is a living document.		05/01/01	Ridolfi is reviewing the QAPP. Comments within the next week or two. USAED still needs to comment. FAA is collecting surveying data and may provide suggested changes for the document.

INTERAGENCY ACTION LIST				Status: 1 May 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
11	MOU	ALL	12/12/00 T	Provide a scope and schedule for 2001 activities.		05/01/01	Schedules can be put on the Web. (They won't be interactive.) Send schedules to steve.ctr.allery@faa.gov . Frequency as needed.
12	USAED	Johnston	11/28/00 T	Locate the Asbestos Removal report written by the MIC in 1998 and distribute to the FAA.		05/01/01	Ongoing. Robert will deliver to the FAA.
13	USAED/	Hanneman	4/3/00 T	Discuss proposed Annette Island Soil Management Action Plan. This is pre-planning for a coordinated effort in the future.		05/01/01	Ongoing. Location of stockpile for soil is a question. Benson has been looking at three revetments where drums are currently being removed. Off Runway A (middle revetment, possibly Site #64 down from the sandpit). This is being addressed for 2000 work with MIC. FAA has a lands spreading manual. Gysler will provide a copy to others if the format permits distribution.
14	USAED/ JACOBS	Dokoozian	5/1/01 T	Call Gunyah to obtain input on his or other BIA personnel participation with the teleconference		5/01/01	

ABBREVIATIONS

BIA Bureau of Indian Affairs
 E ERAC Meeting
 EPA Environmental Protection Agency
 FAA Federal Aviation Administration
 Jacobs Jacobs Engineering Group
 M MOU Work Group Meeting

MIC Metlakatla Indian Community
 MOU Memorandum of Understanding Work Group
 Ridolfi Ridolfi Engineers
 T Teleconference
 USAED U.S. Army Engineer District-Alaska
 USCG U.S. Coast Guard

INTERAGENCY ACTION LIST				Status: 1 May 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status