

INTERAGENCY ACTION LIST				Status: 30 May 00		ANNETTE ISLAND PROJECT	
Item No.	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status

1	BIA	Brown	08/17/99 T	Provide site closure document template.		02/08/00	Ongoing. Brown is looking at examples from the state of Washington. Not present
2	FAA	Swearingen	07/13/99 T	Respond to 03 Jan letter re: tower rehabilitation		05/30/00	FAA awaiting headquarters to decide what to do. FAA sent Benson information regarding how to get a site listed on the National Historic Register. Unless FAA hears otherwise, they will proceed with demolition of the tower.
3	FAA	Renk/Beyette	05/16/00 T	Place numbering list on the web page	06/14/00	05/30/00	FAA will serve as a focal point for new numbers. On going.
4	FAA	Swearingen	04/03/00 T	Request the information or report from the Alaska Commercial Divers on UXO at Duke Island and distribute.		05/30/00	Ongoing.
5	MIC	Benson	11/17/99 M	Provide FAA with technical support needs.		05/30/00	Ongoing. FAA sent job descriptions for review and compiling by Benson.
6	MIC	Benson	10/26/99 T	Look for a MIC Council action granting selected authority to ERAC for sign-off on site closure. Provide to MOU.		05/30/00	Ongoing. ERAC meeting was rescheduled for 9 May.
7	USAED	Hanson	02/29/00 T	Obtain SHPO signatures on MOA's.		05/30/00	Ongoing FAA and USAED signatures obtained. Awaiting SHPO signatures. 30 day review period ended 18 May. Hanson will pursue signature from SHPO. There is no implied concurrence after 30 days.

INTERAGENCY ACTION LIST				Status: 30 May 00		ANNETTE ISLAND PROJECT		
Item No.	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status	
8	USAED	Elconin	02/08/00 T	Coordinate preparation of a briefing paper describing progress to date and plans for 2000.		05/30/00	Briefing paper and other community relations' items have been negotiated with and awarded to Jacobs.	
9	USAED	Hanneman	03/15/00 M	Finalize QAPP		05/30/00	Ongoing. Comments to Beyette and he will provide to Hanneman. EPA reviewed QAPP and FAA RI work plan. Ridolfi will provide comments to MIC 5/31/00.	
10	USAED	Elconin	03/15/00 M	Distribute Tamgas Harbor UXO survey report.		05/30/00	Ongoing. Elconin received the report from Alaska Commercial Divers. They did not find anything. 1 page with drawings.	
11	USAED	Elconin	05/16/00 T	Review Draft C-3 Backup data sheets.	6/23/00	5/30/00	Ongoing. Due to workload, the review period will be extended.	
12	USAED/Jacobs	Dokoozian	05/16/00 T	Prepare a timeline for final C-3 Plan preparation and send to agencies.	5/31/00	5/30/00	Ongoing. Will distribute to MOU members.	
13	USAED/Jacobs	Dokoozian	05/30/00 T	Provide Jacobs's lists of proposed drillers to Swearingen		05/30/00	The driller for USAED work has not been selected yet.	
14	USCG	Deering	03/15/00	Send a letter to Benson outlining plans for USCG tank removal.		05/30/00	Ongoing.	

INTERAGENCY ACTION LIST				Status: 30 May 00		ANNETTE ISLAND PROJECT		
Item No.	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status	
15	USCG	Deering	03/15/00 M	Distribute PA (Preliminary Assessment Report) to MOU		05/30/00	Ongoing. Being finalized. Will be two more weeks before distribution.	
16	USCG/ USAED	Hannemam Deering	04/03/00 T	Review and discuss the Kodiak Soil Management Plan. Revise as necessary prior to posting on the website.		05/30/00	Ongoing.	
17	MOU		12/14/99 T	Submit articles and work schedules to Benson for newsletter.	06/20/00	05/30/00	Ongoing.	
18	MOU		08/17/99 T	Provide Kimmel or Swearingen with project updates for the web site.	06/20/00	05/30/00	Ongoing. Look at web page under "correspondence."	
19	MOU		05/02/00 T	Review and comment on data management plan. Send to Elconin or Sarwas.	05/26/00	05/30/00	Ongoing. Still waiting on comments from FAA.	

ABBREVIATIONS

BIA Bureau of Indian Affairs
 E ERAC Meeting
 EPA Environmental Protection Agency
 FAA Federal Aviation Administration
 Jacobs Jacobs Engineering Group
 M MOU Work Group Meeting

MIC Metlakatla Indian Community
 MOU Memorandum of Understanding Work Group
 Ridolfi Ridolfi Engineers
 T Teleconference
 USAED U.S. Army Engineer District-Alaska
 USCG U.S. Coast Guard

ONGOING ACTION LIST				Status: 30 May 00		ANNETTE ISLAND PROJECT		
Item No.	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status	
1	FAA/ USAED	Swearingen/ Elconin	06/15/99 T	Develop MOU administrative record.		05/30/00	Ongoing. Jacobs has been tasked to develop	
2	MOU	Renk/ Elconin	07/21/99 M	Prepare C-3 Plan backup documentation. Comment on the draft C3 Plan backup sheets	6/23/00	05/30/00	Ongoing. Jacobs has first 70 FAA s Completed in draft.	
3	USCG/ FAA	Peterson/ Swearingen	01/11/00 T	Devise a system for naming and managing photographs.		05/30/00	Ongoing. Software from OTG will be used as an electronic document management system. Compatible with USCG.	

ABBREVIATIONS

BIA Bureau of Indian Affairs
 E ERAC Meeting
 EPA Environmental Protection Agency
 FAA Federal Aviation Administration
 Jacobs Jacobs Engineering Group
 M MOU Work Group Meeting

MIC Metlakatla Indian Community
 MOU Memorandum of Understanding Work Group
 Ridolfi Ridolfi Engineers
 T Teleconference
 USAED U.S. Army Engineer District-Alaska
 USCG U.S. Coast Guard