

INTERAGENCY ACTION LIST				Status: 14 November 2000		Annette Island	
Project							
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
1	FAA	Swearingen	7/13/99 T	Respond to 03 January letter regarding tower rehabilitation.  Potential funding path thru NALEMP		11/14/00	Ongoing. MIC would like to keep the tower under certain conditions. FAA awaiting headquarters to decide what to do. FAA sent Benson information regarding how to get a site listed on the National Historic Register. Unless FAA hears otherwise, they will proceed with demolition of the tower. No reply yet.
2	FAA/ USAED	Swearingen/ Elconin	6/15/99 T	Develop MOU administrative record.		11/14/00	Ongoing. Comments received by Jacobs.
3	MIC	Benson	10/26/99 T	Look for an MIC Council action granting selected authority to the ERAC for sign-off on site closure. Provide to MOU Work Group.		11/14/00	Ongoing. Benson will review the document that has been provided to the Council. Pending their approval he will distribute.
4	MOU Group		12/14/99 T	Submit articles and work schedules to Benson and Kimmel for newsletter.	11/21/00	11/14/00	Ongoing.
5	MOU		8/17/99 T	Provide Matt Kimmel or Sam Swearingen with project updates for the web site.	11/21/00	11/14/00	Ongoing. Look at web page under “correspondence.”

INTERAGENCY ACTION LIST				Status: 14 November 2000		Annette Island	
Project							
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
6	MOU	USCG FAA USAED	08/22/00 T	Send Benson a letter explaining each agency's local hire policy.		11/14/00	Ongoing. FAA's has been sent The USAED letter is in legal review now.
7	USAED	Johnston	08/08/00 T	Revive the GIS Development Project. Set up a meeting to discuss status and path forward.		11/14/00	Ongoing. Sarwas is working on this. A CD was provided to the MOU on 25 October. The CD had GIS data on it with drawings and aerial photography. Framework established. Future meeting TBD.
8	USAED FAA	Jacobs	7/21/99 M	Prepare C-3 backup documentation. Determine if changes can be made by reviewers on the draft electronic copies they have.	11/10/00	11/14/00	Ongoing. Jacobs has finished draft backup information for FAA and FUDS sites. Waiting on comments.
9	USAED/ USCG	Hanneman/ Deering	4/3/00 T	Discuss proposed Annette Island Soil Management Action Plan. This is pre-planning for a coordinated effort in the future.		11/14/00	Location of stockpile for soil is a question. Benson has been looking at three revetments where drums are currently being removed. Off Runway A (middle revetment, possibly Site #64 down from the sandpit). Hanneman will determine dimensions of this site.
10	USCG	Deering	4/3/00 T	Reconcile verbal conversations and Report inconsistencies about UXO at Duke Island.		11/14/00	Ongoing. Waiting on response from the MSD.

INTERAGENCY ACTION LIST				Status: 14 November 2000		Annette Island	
Project							
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
11	USCG	Deering	08/22/00 T	Send Benson examples of a closure letter.		11/14/00	Ongoing.

#### ABBREVIATIONS

BIA	Bureau of Indian Affairs	MIC	Metlakatla Indian Community
E	ERAC Meeting	MOU	Memorandum of Understanding Work Group
EPA	Environmental Protection Agency	Ridolfi	Ridolfi Engineers
FAA	Federal Aviation Administration	T	Teleconference
Jacobs	Jacobs Engineering Group	USAED	U.S. Army Engineer District-Alaska
M	MOU Work Group Meeting	USCG	U.S. Coast Guard