Attachment A

PROPOSED PHASE 1 PRIORITIES AND PROPOSED PHASE 2 ACTIVITIES

Site #	Site Name	Agency	Priority	Activity	Phase/FY
1	Water Treatment Plant Area	FUDS			
2	Engineer Garrison	DOD			
3	6-inch Guns and Garrision	FUDS			
4	Quarry	BIA			
5	Municipal Landfill	BIA			
6	Shell Storage Bunker (2)	DOD			
7	BIA Road Maintenance Center	BIA			
8	Bark Disposal Fill Area	BIA			
9	Power Generation Plant	BIA			
10	Automobile Landfill	FUDS			
11	Supply Dock	BIA			
12	North Tamgas Harbor Tank Farm	BIA			
13	Abandoned Landfill	BIA			
14	Chlorination Building	**FAA**		No Acitivity - In Use By MIC	
15	White Alice Station	DOD			
16	Antenna Towers	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02

				Site Closure Documentation	Phase 2/FY02
17	Beach Access Road	BIA			
18	Main Hospital Area	FUDS			
19	Non-Directional Beacon (NDB)	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
20	Weather Bureau Housing	NWS			
20A	Weather Bureau Hobby Shop Building 316	BIA			
21	Remote Communications Air-Ground (RCAG) Facility	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
22	AACS Station	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
23	ACS Transmitter	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
24	Middle Marker Facility	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
25	Approach Lighting System	**FAA**	1A	Site Preparation Plan	Phase 1/FY01

				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
26	Canoe Cove Garrison	FUDS			
27	VORTAC Facility	**FAA**	**1B**	Technical Memorandum	Phase 1/FY01
28	Water Tanks	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
29	Directional Finder Antenna	**FAA**			
30	Satellite Station (ANICS)	**FAA**			
31	Underground Fuse Magazines	FUDS			
32	SALSR	**FAA**	**1C-6**	Site Closure Documentation	Phase 1/FY01
33	Landing Field	**FAA**			
33A	Landing Field - Shoulders	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
			1D-6	Site Characterization Plan	Phase 1/FY01
				Site Characterization	Phase 2/FY02
33B	Former USCG Storage Area	USCG			
33C	Firing Ranges Near Runway B	FUDS			
33D	Landing Field - Transformer Dump Site 33D	**FAA**	**1C-7**	Site Closure Documentation	Phase 1/FY01

33E	Runway B	**FAA**	**1D-6**	Site Characterization Plan	Phase 1/FY01
				Site Characterization	Phase 2/FY02
34	Runway to Camp Road (Plank Road)	**FAA**	**1D-4**	Site Characterization Plan	Phase 1/FY01
				Site Characterization	Phase 2/FY02
35	Small Tower	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
35A	Small Tower (mating pair of Site 35) near Glide Slope Facility	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
36	Glide Slope Facility	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
37	Sand Shed/Asphalt Plant	**FAA**	**1D-5**	Site Characterization Plan	Phase 1/FY01
				Site Characterization	Phase 2/FY02
37A	Sand Shed/Asphalt Plant - Black Water	**FAA**	**1D-5**	Site Characterization Plan	Phase 1/FY01
				Site Characterization	Phase 2/FY02
37B	Sand Shed/Asphalt Plant - Buried Drums	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02

37C	Sand Shed/Asphalt Plant - Building	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
37D	Sand Shed/Asphalt Plant - Fuel Tank	**FAA**		Site Closure Documentation	Phase 2/FY02
38	DOD Sawmill	FUDS			
39	Fuel Distribution System	FUDS			
39A	Fuel Pipeline - Fueling Pit to Hangar	FUDS			
39B	Fuel Pipeline - Dock to the Fueling Pit	FUDS			
39B-VB2	Valve Box	FUDS			
39B-VB3	Valve Box	FUDS			
39B-SP1	Air Separator Pit	FUDS			
39C	Fuel Pipeline - Seaplane Ramp Spur	FUDS			
39C-1	Fill Stand	FUDS			
39D	Operations Reserve Storage System	FUDS			
39D-T1	50,000 Gallon AGT	FUDS			
39D-T2	50,000 Gallon AGT	FUDS			

39D-T3	50,000 Gallon AGT	FUDS			
39D-T4	50,000 Gallon AGT	FUDS			
39D-T5	50,000 Gallon AGT	FUDS			
39D-T6	50,000 Gallon AGT	FUDS			
39D-T7	50,000 Gallon AGT	FUDS			
39D-T8	50,000 Gallon AGT	FUDS			
39D-T9	50,000 Gallon AGT	FUDS			
39D-T10	50,000 Gallon AGT	FUDS			
39D-T11	50,000 Gallon AGT	FUDS			
39D-T12	50,000 Gallon AGT	FUDS			
39D-T13	50,000 Gallon AGT	FUDS			
39D-T14	50,000 Gallon AGT	FUDS			
39D-T15	50,000 Gallon AGT	FUDS			
39D-VB10	Valve Box	FUDS			
39D-VB11	Valve Box	FUDS			
39D-VB12	Valve Box	FUDS			
39D-VB15	Valve Box	FUDS			
39E	Tactical Gasoline Storage and Fueling System	FUDS			

39E-T1	25,000 Gallon UST	FUDS			
39E-T2	25,000 Gallon UST	FUDS			
39E-T3	25,000 Gallon UST	FUDS			
39E-T4	25,000 Gallon UST	FUDS			
39E-T5	25,000 Gallon UST	FUDS			
39E-VB	Valve Box	FUDS			
39E-SPP1	Air Separator and Pressure Pit	FUDS			
39E-SPP2	Air Separator and Pressure Pit	FUDS			
40	Pipeline Oil/Water Separator	USCG			
41	Tanker Truck Loading Facility - Seaplane Ramp Spur	FUDS			
42	Tank Farm (area)	**FAA**			
42A	Tank Farm	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
42B	Tank Farm Beach - North	**FAA**			
42C	Tank Farm Beach - South	**FAA**			
42D	Army Beach Tanks - North	FUDS			
42E	Tank Farm - Road Boil	**FAA**		Site Closure Documentation	Phase 2/FY02
42F	Standard Oil Tank Farm Building 217	**FAA**		**Chevron Responsibility**	

42G	Standard Oil Settling Tank - AST	**FAA**		**Chevron Responsibility**	
42H	Heavy Equipment Warehouse 100	**FAA**		Remedial Action Plan	Phase 2/FY02
42I	Storm Sewer Outfall 42I	**FAA**	1C-3	Site Closure Documentation	Phase 1/FY01
42J	Army Beach Tanks - South	FUDS			
43	South Tamgas Harbor Dock	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
43A	South Tamgas Harbor Dock Pipelines	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
43B	South Tamgas Harbor Dock Ordnance Dive	FUDS			
44	USCG Housing	USCG			
44A	USCG Housing - North	USCG			
44B	Aboveground Fuel Tanks - North Housing	USCG			
44C	Fuel Pipelines - North Housing	USCG			
44D	Minor Naval Air Facilities Housing/USCG Housing - South	USCG			

44E	Underground Fuel Tanks - South Housing	USCG			
44F	Power Plant - South Housing	USCG			
45	USCG Seaplane Base	USCG			
45A	USCG Seaplane Base - Ramp Ordnance Dive	USCG			
46	USCG Fire Station/Post Exchange	USCG			
47	USCG Taxiways and Parking Circles	USCG			
47A	USCG Taxiways and Parking Circle - Ordnance Survey	FUDS			
47B	Parking Circle	USCG			
47C	Parking Circle	USCG			
47D	Parking Circle	USCG			
47E	Parking Circle	USCG			
47F	Parking Circle	USCG			
47G	Parking Circle	USCG			
48	Main Construction Camp - Base Camp Area	**FAA**			
48A	Coast Guard Barracks Building 111 - Base Camp	USCG			

48B	Coast Guard Mess Building 309 - Base Camp	USCG			
48C	Coast Guard Boiler House 601 - Base Camp	USCG			
48D	Quonset hut	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
48E	Quonset hut w/desks	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
48F	Remodeled Quonset hut	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
48G	Coast Guard Trailer - Base Camp	USCG			
48H	Wooden Garage Building 305	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
48I	Cold Storage Building 210	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
48J	Building 211	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02

48K	Carpenter Shop 308	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
48L	Bridge	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
48M	Coast Guard Boiler House 600 - Base Camp	USCG			
49	Gasoline Station - Building 301	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
49A	Gasoline Station fueling system	**FAA**		Remedial Action Plan	Phase 2/FY02
49B	Personnel Garage & Service Building 201	**FAA**		Remedial Action Plan	Phase 2/FY02
49C	Grease Shed and Wash Rack Building 205	**FAA**		Remedial Action Plan	Phase 2/FY02
49D	Personnel Garage Building 203	**FAA**		Remedial Action Plan	Phase 2/FY02
49E	Building 204	**FAA**			
49F	Building 206	**FAA**			
49G	Building 202	**FAA**			

50	Fire Truck Hut	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
50 A	Fire Truck Hut - Fuel Tank	**FAA**		Remedial Action Plan	Phase 2/FY02
50B	Fire Truck Hut - Asbestos	DOD			
51	FAA Storage Yard	**FAA**		Remedial Action Plan	Phase 2/FY02
51A	FAA Fenced Storage Yard Area	**FAA**		Remedial Action Plan	Phase 2/FY02
51B	Auto Repair Shop Building 219	**FAA**		Remedial Action Plan	Phase 2/FY02
51C	Garage and Machine Shop Building 313	**FAA**		Remedial Action Plan	Phase 2/FY02
51D	Building 312	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Remedial Action Plan	Phase 2/FY02
51E	Warehouse 218	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Remedial Action Plan	Phase 2/FY02
51F	Bowling Alley and Comserfac Building 311	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Remedial Action Plan	Phase 2/FY02

51G	Storage Platform	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Remedial Action Plan	Phase 2/FY02
52	Waste Water Treatment Pond	BIA			
53	FAA Housing Area	**FAA**			
53A	FAA Housing Area - UST 101	**FAA**		Remedial Action Plan	Phase 2/FY02
53B	FAA Housing Area - UST 102	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
53C	FAA Housing Area - UST 103	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
53D	FAA Housing Area - AST 103	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
53E	FAA Housing Area - UST 104	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
53F	FAA Housing Area - UST 105	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
53G	FAA Housing Area - UST 106	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
53H	FAA Housing Area - UST 107	**FAA**		Remedial Action Plan	Phase 2/FY02
53I	FAA Housing Area - UST 108	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01

53J	FAA Housing Area - UST WSB	NWS			
53K	Dry Cleaning Building	**FAA**	**1D-3**	Site Characterzation Plan	Phase 1/FY01
				Site Characterzation	Phase 2/FY02
54	Public School - Building	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
54A	Public School - UST	**FAA**		Remedial Action Plan	Phase 2/FY02
54B	Switching Building 603	**FAA**	[illegible]	Site Closure Documentation	Phase 1/FY01
55	Vehicle Maintenance Building 314	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
55A	Service Building 240 - UST	**FAA**		Remedial Action Plan	Phase 2/FY02
55A1	Service Building 240	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
55B	Transformer Pole Rack 55B	**FAA**	[illegible]	Site Closure Documentation	Phase 1/FY01
55C	Transformer Pole Rack 55C	**FAA**	[illegible]	Site Closure Documentation	Phase 1/FY01

55D	Department of Education Building	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
55E	Chapel	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
55F	Building 223	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
55G	Building 222	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
56	PNA/WA Residential Building	BIA			
56A	Wood stave 80,000 gallon ASTs	FUDS			
56B	PNA/WA Residential Building (lead and asbestos	BIA			
56C	Concrete Pad (PNA Quonset?)	BIA			
57	Administration Building 307 - Base Camp	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
58	DOD Utility Officer Buildings - Quarter Master and Utility Buildings	FUDS			
59	Air Warning Center Garrison	FUDS			

60	ACS Receiver Station	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
60A	Bren Guns	FUDS			
61	71st Garrision	FUDS			
61A	71st Parking Area	FUDS			
62	Power House - Building 605	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
62A	Power House - ASTs	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
62B	Power House - Transformers	**FAA**		Remedial Action Plan	Phase 2/FY02
62C	Power House - Pipeline/tank site	**FAA**		Remedial Action Plan	Phase 2/FY02
62 D	Power House - PCB/trash site	**FAA**		Remedial Action Plan	Phase 2/FY02
62 E	Power House - Wood frame building	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
62 F	Power House - Oil storage slab	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02

				Site Closure Documentation	Phase 2/FY02
62 G	Power House - Concrete vault	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
63	Remote Receiver Station	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
63A	Remote Receiver Station - Towers	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
64	Runway Taxiways and Parking Circles	**FAA**	**1D-6**	Site Characterization Plan	Phase 1/FY01
				Site Characterization	Phase 2/FY02
64A	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64B	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64C	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64D	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02

64E	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64F	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64G	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64H	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64I	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64J	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64K	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64L	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64M	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02

64N	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64O	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64P	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64Q	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64R	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64S	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64T	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64U	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64V	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02

64W	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
64X	Parking Circle	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
65	Runway Fortifications	DOD			
66	High Intensity Light	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
67	Weather Bureau Station - Near Hangar	NWS			
68	USCG Wastewater Treatment Plant	USCG			
69	USCG Quarters/mess	USCG			
69A	USCG Quarters - POL	USCG			
69B	USCG Quarters - Structure	BIA			
69C	USCG Quarters - Asbestos	BIA			
70	Beacon Tower	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
71	USCG Garage	USCG			
71A	USCG Garage - Asbestos	BIA			

71B	USCG Garage - Other	BIA			
72	Hangar Boiler Building	USCG			
72A	Hangar Boiler Building - Asbestos	DOD			
72B	Hangar Boiler Building - Wood Stave Tanks	USCG			
73	Boiler Building - AST	USCG			
74	USCG AST's	USCG			
75	Hangar	USCG			
75A	Cable manhole, northeast corner in front of hangar	USCG			
75B	Cable manhole, southeast corner in front of hangar	USCG			
75C	North side corridor of hangar	USCG			
75D	Hangar Pond	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
75E	Hangar - UST Southwest Corner	**FAA**	[redacted]	Site Closure Documentation	Phase 1/FY01
75F	Hangar - USCG Fueling/Defueling Area	USCG			
76	Standard Oil Office and Quarters	**FAA**		**Chevron Responsibility/Brownfields**	
76A	Standard Oil Office and Quarters - UST H8	**FAA**		**Chevron Responsibility/Brownfields**	

76B	Standard Oil - UST H7	**FAA**		**Chevron Responsibility/Brownfields**	
76C	Standard Oil Garage and Service Building	**FAA**		**Chevron Responsibility/Brownfields**	
77	PNA/WA Terminal	BIA			
77A	PNA/WA Terminal - Fuel Tanks	BIA			
77B	PAA Office and Garage	BIA			
78	Air Traffic Control Tower - Building 402	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
78A	Air Traffic Control Tower - Lead	**FAA**		Site Closure Documentation	Phase 2/FY02
78B	Air Traffic Control Tower - Building 403 UST	**FAA**		Site Closure Documentation	Phase 2/FY02
78C	Air Traffic Control Tower - PCB	**FAA**		Site Closure Documentation	Phase 2/FY02
79	Log Storage Yard	BIA			
80	Localizer	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
81	Moss Point Garrison	DOD			
82	Winnipeg Garrison	DOD			

83	Annette Inn Auxillary Area	DOD			
84	Tokio Garrison	FUDS			
85	Tropospheric Relay Station	BIA			
86	Satellite Tracking System	FUDS			
87	Point Davison Garrison	DOD			
88	Burned Buildings (not covered in other features)	BIA			
89	Trash Disposal Sites - Island Wide	**FAA**			
90	Drum Disposal Sites -Island Wide	**FAA**			
90A	Drum Site - Runway A, Northeast Parking Circle (Bldg site H-56)	**FAA**	**1D-2**	Site Characterization Plan	Phase 1/FY01
				Site Characterization	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
90B	Drum Site - Quarry Supply Dock Road (East)	FUDS			
90C	Drum Site - Quarry Supply Dock Road (West)	FUDS			
90D	Drum Site - Metlakatla to Airport Road (Quarry Haul Road - North)	FUDS			

90E	Drum Site - Metlakatla to Airport Road (Quarry Haul Road - South)	FUDS			
90F	Drum Site - Runway B Parking Circle (East)	FUDS			
90G	Drum Site - Runway B Parking Circle (West)	FUDS			
90H	Drum Site - Former Hospital Area	FUDS			
90I	Drum Site - Gill Net Creek	FUDS			
90J	Drum Site - Sand Shed/Asphalt Plant	**FAA**	1A	See Site 37B	
90K	Drum Site - Rawinsonde Building	**FAA**	1A	Site Preparation Plan	Phase 1/FY01
				Site Preparation	Phase 2/FY02
				Site Closure Documentation	Phase 2/FY02
			PHASE 1		
	Scope of Work				
	Task 4, subtasks 1 and 2		Priority 1A	Site Preparation Plans (72 Sites)	
	Task 6		Priority 1B	Technical Memorandum (1 Site)	
	Task 3, subtask 2		Priority 1C	[redacted]	
	Task 4, subtasks 1, 3, 4, and 5		Priority 1D	**Site Characterization Plans (5 Plans)**	
	Task 4, subtask 6		Priority 1D-1	**Monitoring Well Sampling Plan**	
	Task 2		Priority 1E	NEPA	
	Task 3		Priority 1F	Administrative Support	