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Confirmation of: Conference Date Held: 16 Feb 99 1:30 pm (Alaska)
Teleconference Date Issued: 19 Feb 99
Other: Recorded By: Rachel August

Place: Anchorage, Alaska
Subject: Annette MOU Group Teleconference

Participant Organization Phone
Abadie, William U.S. Army Engineer District-Alaska 907-753-2736
Beauchamp, Suzanne U.S. Army Engineer District-Alaska 907-753-5559
Benediktsson, Cathy Federal Aviation Administration
Beyette, Garth Federal Aviation Administration 907-271-3355
Deering, Bob U.S. Coast Guard 907-463-2440
Denfield, Colt U.S. Army Engineer District-Alaska 907-753-5654
Dillon, Chris Jacobs Engineering Group 907-563-3322
Dokoozian, Lyn Jacobs Engineering Group 907-563-3322
Fawcett, Art Metlakatla Indian Community 907-886-4200
Gillihan, Heather U.S. Army Engineer District-Alaska 907-753-5656
Gunyah, Ed Bureau of Indian Affairs 907-886-3791
Holley, Mike U.S. Army Engineer District-Alaska 907-753-2777
Renk, Russ Federal Aviation Administration/NISZ 907-271-3294
Ridolfi, Callie Ridolfi Engineers 206-682-7294

MEETING MINUTES

Action
Required

By
Item

This was the scheduled biweekly meeting. The following agenda was presented:

1.0  C-3 Plan

2.0  NEPA/SHPO Activities

3.0  Required MIC Permit

4.0  Community Relations

5.0  Status of Action Items

6.0  Next Teleconference

1.0 C-3 Plan

Dillon said the C-3 committee met to define the agencies’ responsibilities under
their existing programs, listing and subdividing the sites. FAA also represented
USCG’s sites. The committee submitted a draft format to the agencies for
technical revisions of the onsite work; comments are due this week. Dillon will
coordinate completion of the interim draft for the 24 Feb 99 MIC meeting at
Metlakatla, and the C-3 committee will meet after that. Beauchamp said
Metlakatla will meet with the BIA on 23 Feb 99 and will provide input after that
meeting.
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2.0 NEPA/SHPO Activities

Dokoozian said that because activities on the island will entail mobilizing equipment
and possibly digging under the pipeline, wetland issues and permit requirements
must be discussed. Abadie said that because this is a FUDS project, USAED does
not issue itself permits, but they follow the regulations. He addressed much of this
work in the EA but needs to review the work plans. Some issues are covered,
such as sumps to drain the pipeline, sampling, or excavating a small (3-foot by 3-
foot) hole. However, a 20-foot by 20-foot pit would not be covered nor would
installing a road across wetlands. The group needs to work together to resolve
these issues in the work plans.

Abadie said the EA was mailed 10 Feb 99 and is now in the 30-day review period
for public comment. Provided no significant comments are received, the FONSI
will be signed shortly after the review period passes. Abadie incorporated asbestos
abatement information in the EA and issued a letter to SHPO stating that no
adverse affects from asbestos abatement were found. He will follow up with them
this week.

Dokoozian asked about the status of removing the 80,000-gallon AST. Abadie said
he omitted that work from the EA because it would delay approval. The tank
removal will require an MOU with SHPO. Waiting for the MOU, schedule, and
funding would push this work to late summer/early fall. Chevron may share
responsibility for this site because they leased the tanks at one time. The standing
woodstave tank may also be left or restored for historical purposes. Due to
possible liability issues, the buildings need to be inventoried before making
decisions regarding disposition.

FAA has not received a follow-up letter from MIC. Benson prepared a letter, but
it may not have been issued by the mayor’s office. Beyette said after they receive
the letter, it will be distributed to the stakeholders. FAA has contracted with
USAED to coordinate with SHPO, and Beyette does not foresee any significant
problems with SHPO. He will forward the list of sites needing SHPO clearance to
Abadie.

Required work was discussed. Ridolfi said a subcontractor will have to perform
the lead abatement because no one in the community is certified to do this work.
She suggested Benson meet with Beyette regarding contracting. Dokoozian said
the Jacobs Safety Manager sent a package of information regarding lead, training,
and subcontractor usage to MIC

Action:

Dokoozian Coordinate resolution of work plan issues.

Abadie Follow up on the FONSI; contact SHPO regarding asbestos abatement.

Beyette Obtain letter from mayor’s office and distribute it to the shareholders. Forward the
list of sites needing SHPO clearance to Abadie

Benson Meet with Beyette regarding contracting.
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3.0 Required MIC Permit

Abadie requested information regarding requirements for a brushing permit.
Dokoozian said Benson suggested writing a letter to the Metlakatla mayor,
describing the planned work and asking whether any permits are required; Benson
thinks a $25 permit may be needed.

Beyette said Lucy Jean took on three IOUs to Metlakatla in January, one of which
asked the mayor about needed forestry permits. Another IOU pertains to the
location of a staging area. The third IOU regards site preparation and building
demolition. FAA will issue a letter this week addressing these three topics and will
copy the stakeholders. Beauchamp said USAED will need to write a letter
addressing permit requirements. Dokoozian said Jacobs is also drafting a letter and
will ask for site restoration input. She requested a copy of FAA’s letter. Fawcett
will remind the mayor to send a letter to FAA regarding priorities.

Disposition of wood waste was discussed—whether to leave it onsite, compost it,
or remove it. Fish waste may also be composted. One of the tank removal sites
may be used as a pilot compost project.

Action:

FAA/
Jacobs/
USAED

Send letters to the Metlakatla mayor requesting permits (e.g., forestry, staging)
and priorities for site demolition and preparation.

MIC Send a letter to the FAA outlining community priorities.

4.0 Community Relations

Beauchamp reported the the interviews with community elders have not been
conducted. The interviews are not actively being pursued. Ridolfi said the next
opportunity for community outreach, other than the ERAC meeting, may be at the
Health Fair in April. The date for the fair will be confirmed next week. Beyette
suggested coordinating the community relations meeting with the ERAC meeting
so both could be conducted during one trip.

Beyette discussed making cleanup presentations at community schools. Dillon said
Jacobs has contracted with ENSR to prepare the Community Relations Plan.
Community relations will continue to be an agenda item.

Benediktsson announced an environmental round table on 6 Apr 98. They have a
new name in Anchorage—Statement of Cooperation (SOC). All the agency heads
will be there for debriefing on Annette Island.

Action:

Jacobs Coordinate development of the Community Relations Plan.

5.0 Status of Action Items

The following action items from the 2 Feb 99 teleconference were reviewed:
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Abadie/Beauchamp/Ridolfi—Concerning the DOD cooperative agreement on
asbestos abatement of six sites, prepare a letter to SHPO to determine whether
the work performed will affect any historical sites. Complete by 20 Jan 99.
Status: Letter went out 5 Feb 99.

FAA/Jean—Draft a letter to the Metlakatla mayor requesting signature approval
and priorities of the proposed list of FAA buildings to be demolished beginning this
spring (verbal approval already given at meeting). Status: Letter drafted;
Beyette has it.

FAA/Jean—Obtain approval of staging areas for accumulated asbestos and
debris from agency operations. Prepare a letter to the Metlakatla mayor with
staging area options and request for comment or approval for use. Status: Letter
drafted (as part of letter in previous item); Jean requested quarry site for
FAA and USAED use. Letter also includes request forestry permit
requirements.

USAED/FAA—Arrange to interview the community members about various sites
to obtain historical information. This could possibly be done at the Energy
Assistance Fair to be held at the Senior Center on 10 Feb 99. Status: Postponed.
May be conducted at the April Health Fair.

Dokoozian—Coordinate with FAA regarding housing needs. Report to Benson
regarding requirements for the field effort. Status: FAA has made
arrangements for housing. Jacobs has identified their housing needs and
is advertising for those.

Jacobs —Conduct a business outreach fair during Feb 99. Call Benson on
25 Jan 99 with the date. Status: A date was originally set for 23 or 25 Feb
99. However, the fair is being postponed until the contracting plan is
developed.

MIC/Ridolfi—Schedule a conference call for 22 Jan 99 to discuss SHPO issues.
Include James and Denfield. Status: FAA is contracting with USAED to
coordinate SHPO activities.

Dokoozian—Ensure Jacobs’ Safety Manager contacts Askren and answers her
questions regarding lead abatement training requirements. Status: Jacobs’ Safety
and Health Manager, Jon Lesard, provided information to Askren.

Deering—Request approval to empty and remove fuel lines. Status: Deering
spoke to USCG District 17 Operations. They are not opposed but have
site-specific questions about the best boat to use. They do not have the
resources at this time to remove the piping. The spill response team is
stationed at Juneau; other teams are stationed at Ketchikan or Juneau.
Ridolfi will coordinate with Deering.

Ridolfi—Coordinate an emergency response plan with Deering and the EPA.

Benson—Coordinate asbestos removal with Jean. Status: Benson and Jean
were unavailable for comment. Ridolfi said the MIC decided only one
site—the school--will require asbestos abatement. The earliest site prep
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is 1 Apr 99, so hopefully the school can be completed before then.
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Dillon—Submit a statement to USAED and FAA regarding Jacobs’ relationship
with Chevron. Status: Dillon is pursuing this with Jacobs’ Contracts
Department. Jacobs has a nationwide contract with Chevron, which may
result in a conflict of interest. He should have an answer by 24 Feb 99.

Ridolfi—Provide Abadie with asbestos removal information for the EA. Status:
Completed.

Ridolfi—Meet with the BIA regarding cleanup of BIA sites. Status: Ridolfi
arranged a meeting with Gunyah and the BIA at 8:00 am 24 Feb 99,
before the ERAC meeting.

Beyette—Create a web page for the Annette Island project. Status: Beyette’s
office has created web pages and has narrowed the search for designers to
two contractors. The web site should be operational in Mar 99. Ridolfi
recommended a UW student from Metlakatla and will forward his name to
Beyette.

Benson—Distribute topics from the council meeting. Status: Unknown.

Commach—Revise and distribute the 20 Jan 99 ERAC meeting minutes to
incorporate comments provided by Beyette.

6.0 Teleconference Schedule

The next teleconference is scheduled for Tuesday, 2 Mar 99, at 1:30 pm (Alaska).

Jacobs Action: The agenda for the next teleconference will be e-mailed to participants on
26 Feb 99.

Teleconference adjourned at 2:50 pm (Alaska).


