

INTERAGENCY ACTION LIST				Status: 23 January 2003		Annette Island	
Project							
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
1	FAA	Beyette	1/9/03T Parking Lot	Set up a Project Planning meeting this year that builds on last year’s team building meeting. Prepare an agenda for the meeting and initiate planning.	Feb 03	1/9/03	Funding from various team members is being solicited now. Spoke with Chip and Janet and roughing out plans for it. Penciling dates together. Tentative time window: Interviews week of Feb 17, 2003 *Meeting week of March 31, 2003.
2	FAA	Piwko	4/30/02 T	Review Draft Soil Management Plan Jeff, Bruno, and Catherine will review and provide comments. Early January.	2/12/03	7/9/02	In progress. A draft was prepared and distributed in early April. Marc is now working on expanded plan. *Ed Gunyah knows he can obtain funding to turn the piles of BIA and other agencies.
3	MOU Chevron		3/29/02 M Parking Lot	Develop a plan to educate decision makers in each respective organization on the goals, structure and progress of the MOU.	10/14/02	7/25/02	Ongoing. (Benson) Briefing papers and newsletters seem to generate interest from the community. FAA intends to raise Annette issues to the Statement of Cooperation Executive Steering Committee. This may educate the primary decision makers of many agencies.
4	MOU	All	5/28/02T	Review and comment on the site priorities list distributed by Jeff Benson. Committee to review early 2003.		7/9/02	Ongoing. Latest version was sent to the MOU about mid May 2002.

INTERAGENCY ACTION LIST				Status: 23 January 2003		Annette Island	
Project							
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
5	FAA	Beyette		Survey and Sample Control. Develop a consistent map base for the present and future.		10/3/02	Ongoing. Revisit in December.
6	DoD	McVay	11/14/02	Expedite the preparation of a draft report of field work and other information compiled for historical resources and mitigation at Winnepeg Garrison (Site 82).	(TBD, ASAP)	1/23/03	McVay will review the scope and timing of the draft and determine when a draft report will be available. Communicate to FAA and Ridolfi. McVay to double check distribution.
7	FAA/ USAED	Scott Berglund/ Suzanne Beauchamp	1/23/03T	Present the Annette Island project to the SOC Executive Committee.	2/12/02	1/23/03	Scott Berglund to give presentation.

ABBREVIATIONS

ADR	Alternate Dispute Resolution	MIC	Metlakatla Indian Community
BIA	Bureau of Indian Affairs	MOU	Memorandum of Understanding Work Group
E	ERAC Meeting	OCS	Operation Clean Sweep
EJ	Environmental Justice	PA	Programmatic Agreement
EPA	Environmental Protection Agency	Ridolfi	Ridolfi Engineers
FAA	Federal Aviation Administration	T	Teleconference
Jacobs	Jacobs Engineering Group	USAED	U.S. Army Engineer District-Alaska
M	MOU Work Group Meeting	USCG	U.S. Coast Guard