IN	NTERAG	ENCY A	CTION LIST	Γ Status: 20	March 2	2003	Annette Island	
Project								
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status	
1	MOU Chevron		3/29/02 M Parking Lot	Develop a plan to educate decision makers in each respective organization on the goals, structure and progress of the MOU.	10/14/02	7/25/02	Ongoing. (Benson) Briefing papers and newsletters seem to generate interest from the community. FAA intends to raise Annette issues to the Statement of Cooperation Executive Steering Committee. This may educate the primary decision makers of many agencies.	
2	MOU	All	5/28/02T	Review and comment on the site priorities list distributed by Jeff Benson. Committee to review early 2003.		7/9/02	Ongoing. Latest version was sent to the MOU about mid May 2002.	
3	FAA/ USAED/ MOU	Jacobs	2/6/03T	Prepare brochure for March site visit.	3/14/03	3/6/03	FAA and USAED to establish funding. Benson would like 1-3 pages with a brief history of last year's accomplishments and plans for '03.	
4	USAED	Hanson	2/6/03T	Agencies to sign PA.		2/20/03	Review period over and PA is out for signature. Currently at FAA. FAA signed the signature page of the PA. FAA has some changes in the body PA.	
5	MIC	Johnston/ Benson		Provide reports to FAA for Portal	Up to Benson		Benson has all reports. Would like electronic version.	

ABBREVIATIONS

ADR	Alternate Dispute Resolution	MIC	Metlakatla Indian Community
BIA	Bureau of Indian Affairs	MOU	Memorandum of Understanding Work Group
E	ERAC Meeting	OCS	Operation Clean Sweep
EJ	Environmental Justice	PA	Programmatic Agreement
EPA	Environmental Protection Agency	Ridolfi	Ridolfi Engineers
FAA	Federal Aviation Administration	T	Teleconference
Jacobs	Jacobs Engineering Group	USAED	U.S. Army Engineer District-Alaska
M	MOU Work Group Meeting	USCG	U.S. Coast Guard