

INTERAGENCY ACTION LIST				Status: 26 June 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
1	FAA	Beyette	05/01/01 T	Prepare and distribute the FAA 2000 SI Report		6/26/01	Distribution date is July 13.
2	FAA	Beyette	06/26/01	Develop schedule for bi-weekly teleconference.		6/26/01	
3	FAA	Swearingen	7/13/99 T	Respond to 03 January letter regarding tower rehabilitation.		6/26/01	<u>Ongoing</u> . Likely to be removed in Summer 2002. MIC would like to keep the tower under certain conditions. FAA has offered contract for demolition. MIC is reviewing the letter requesting if they wish to demo this tower along with other structures.
4	MIC	Benson	10/26/99 T	Provide site closure template to MOU after the ERAC has approved.		06/26/01	Ongoing. ERAC had a meeting. Mary is not sure if approval was received.
5	MIC	Benson	11/28/00 T	Provide a copy of the GTE PCB report to FAA.		06/26/01	Ongoing.

INTERAGENCY ACTION LIST				Status: 26 June 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
6	MIC/ Ridolfi	Benson	05/01/01 T	Review and provide comments on the draft USAED 2000 RA/RI Report.		06/26/01	Ridolfi is reviewing. Ed will check to see where they are on the review and see when they can submit comments.
7	MOU	All	2/20/01 T	Provide comments to Beyette on QAPP. This is a living document.	07/31/01	06/26/01	Ridolfi is reviewing the QAPP. Comments will be provided in two months. USAED still needs to comment. FAA is collecting surveying data and may provide suggested changes for the document.
8	USAED	Johnston	11/28/00 T	Locate the Asbestos Removal report written by the MIC in 1998 and distribute to the FAA.		06/26/01	Ongoing. Robert will deliver to the FAA.
9	USAED/	Hanneman	4/3/00 T	Discuss proposed Annette Island Soil Management Action Plan. This is pre-planning for a coordinated effort in the future.	12/31/01	06/26/01	Ongoing. Location of stockpile for soil is a question. Benson has been looking at three revetments where drums are currently being removed. Off Runway A (middle revetment, possibly Site #64 down from the sandpit). This is being addressed for 2000 work with MIC. FAA has a land spreading manual. Gysler will provide a copy to others if the format permits distribution. This is needed for Clean Sweep.

ABBREVIATIONS

BIA Bureau of Indian Affairs
 E ERAC Meeting
 EPA Environmental Protection Agency
 FAA Federal Aviation Administration
 Jacobs Jacobs Engineering Group
 M MOU Work Group Meeting

MIC Metlakatla Indian Community
 MOU Memorandum of Understanding Work Group
 Ridolfi Ridolfi Engineers
 T Teleconference
 USAED U.S. Army Engineer District-Alaska
 USCG U.S. Coast Guard