

INTERAGENCY ACTION LIST				Status: 19 September 2002		Annette Island	
Project							
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
1	FAA	Beyette	3/29/02 M Parking Lot	Set up a Project Planning meeting next year that is similar to the team building meeting.	Feb 03	9 July 02	Starting to look for funding now. Ongoing Spoke with Chip and Janet and roughing out plans for it.
2	FAA	Swearingen Allery	3/29/02 M Parking Lot	Develop an on-line chat site and forum for sharing information		25 July 02	This will require funding. Ongoing Steve and Sam worked on it.
3	FAA	TBD	4/5/02 OCS Update	National Archives Research: Review documents delivered for inclusion in the selected references and to finish <i>History of Operations</i> document.		25 July 02	In progress. Diligently worked on it.
4	Jacobs	Dokoozian	4/5/02 OCS Update	MOA Compliance Documentation:		25 July 02	FAA took pictures of Nome SBRAZ. Jacobs to use photos with submittal to the USAED and SHPO.

INTERAGENCY ACTION LIST				Status: 19 September 2002		Annette Island	
Project							
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
5	MIC	Ridolfi Benson	4/30/02 T	Review Draft Soil Management Plan	September	9 July 02	In progress, but not actively reviewing. A draft was prepared and distributed in early April. FAA would like to expand to include options outside of stockpiling of soil. Perhaps expand to other disposition of soil. Jeff will contact Garth. *Ed knows he can obtain funding to turn the piles of BIA and other agencies.
6	MOU Chevron		3/29/02 M Parking Lot	Develop a plan to educate decision makers in each respective organization on the goals, structure and progress of the MOU.	14 Oct 02	25 July 02	Ongoing. An October 14 meeting is scheduled with Chevron decision-makers. They will make decisions for a long term plan. (Benson) Briefing papers and newsletters seem to generate interest from the community.
7	MOU	All	5/28/02T	Review and comment on the site priorities list distributed by Jeff Benson.		9 July 02	This was sent to the MOU about mid May. Benson re-sent to Johnston, Beyette, and Brown.

ABBREVIATIONS

ADR Alternate Dispute Resolution
 BIA Bureau of Indian Affairs
 E ERAC Meeting
 EJ Environmental Justice
 EPA Environmental Protection Agency
 FAA Federal Aviation Administration
 Jacobs Jacobs Engineering Group
 M MOU Work Group Meeting

MIC Metlakatla Indian Community
 MOU Memorandum of Understanding Work Group
 OCS Operation Clean Sweep
 PA Programmatic Agreement
 Ridolfi Ridolfi Engineers
 T Teleconference
 USAED U.S. Army Engineer District-Alaska
 USCG U.S. Coast Guard