

INTERAGENCY ACTION LIST				Status: 05 September 2002		Annette Island	
Project							
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
1	FAA	Beyette	3/29/02 M Parking Lot	Set up a Project Planning meeting next year that is similar to the team building meeting.	Feb 03	9 July 02	Starting to look for funding now. Ongoing Spoke with Chip and Janet and roughing out plans for it.
2	FAA	Swearingen Allery	3/29/02 M Parking Lot	Develop an on-line chat site and forum for sharing information		25 July 02	This will require funding. Ongoing Steve and Sam worked on it. 2 – 3 weeks out.
3	FAA	TBD	4/5/02 OCS Update	National Archives Research: Review documents delivered for inclusion in the selected references and to finish <i>History of Operations</i> document.		25 July 02	In progress. Lower priority and on hold right now.
4	Jacobs	Dokoozian	4/5/02 OCS Update	MOA Compliance Documentation:		25 July 02	FAA took pictures of Nome SBRAZ. Jacobs to use photos with submittal to the USAED and SHPO.

INTERAGENCY ACTION LIST				Status: 05 September 2002		Annette Island	
Project							
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
5	MIC	Ridolfi Benson	4/30/02 T	Review Draft Soil Management Plan	September	9 July 02	In progress, but not actively reviewing. A draft was prepared and distributed in early April. FAA would like to expand to include options outside of stockpiling of soil. Perhaps expand to other disposition of soil. Jeff will contact Garth. *Ed knows he can obtain funding to turn the piles of BIA and other agencies.
6	MOU Chevron		3/29/02 M Parking Lot	Develop a plan to educate decision makers in each respective organization on the goals, structure and progress of the MOU.	14 Oct 02	25 July 02	Ongoing. An October 14 meeting is scheduled with Chevron decision-makers. They will make decisions for a long term plan. (Benson) Briefing papers and newsletters seem to generate interest from the community.
7	MOU	All	5/28/02T	Review and comment on the site priorities list distributed by Jeff Benson.		9 July 02	This was sent to the MOU about mid May. Benson re-sent to Johnston, Beyette, and Brown. Garth to spoke with Benson off-line.
8	USAED	Johnston	4/2/02 T	Address Section 106 compliance requirements for Winnepeg Garrison.		25 July 02	In progress. The pending NALEMP work cannot be completed without compliance under the PA. Jacobs has submitted proposal. Mitigation tentatively planned for this fall.

INTERAGENCY ACTION LIST				Status: 05 September 2002			Annette Island	
Project								
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status	

ABBREVIATIONS

ADR	Alternate Dispute Resolution	MIC	Metlakatla Indian Community
BIA	Bureau of Indian Affairs	MOU	Memorandum of Understanding Work Group
E	ERAC Meeting	OCS	Operation Clean Sweep
EJ	Environmental Justice	PA	Programmatic Agreement
EPA	Environmental Protection Agency	Ridolfi	Ridolfi Engineers
FAA	Federal Aviation Administration	T	Teleconference
Jacobs	Jacobs Engineering Group	USAED	U.S. Army Engineer District-Alaska
M	MOU Work Group Meeting	USCG	U.S. Coast Guard