

INTERAGENCY ACTION LIST				Status: 30 October 2001		Annette Island Project	
#	Agency	Name	Source Meeting	Action Item	Due Date	Status Date	Status
1	MIC	Benson	10/26/99 T	Provide site closure template to MOU after the ERAC has approved.	11/14/01	10/30/01	Ongoing. ERAC has reviewed the template. It still needs to go to Council, but Benson will distribute the draft.
2	MIC	Benson	10/02/01 T	Fax the November election results to the MOU.		10/30/01	
3	MIC	Benson	10/16/01 T	Confirm with the Council and ERAC that 14 November will work for a MOU meeting in Metlakatla.	11/02/01	10/30/01	Ongoing. Waiting for confirmation.
4	USAED/	Hanneman	4/3/00 T	Discuss proposed Annette Island Soil Management Action Plan. This is pre-planning for a coordinated effort in the future.	12/30/01	10/30/01	Ongoing. This is needed for Clean Sweep. A containment cell has been built by MIC and Ridolfi. Hanneman is reviewing information provided by Ridolfi. Waiting for Treatability Study resolution and Ridolfi's design from the 2001 season. A meeting may be necessary towards the end of the year.

ABBREVIATIONS

BIA	Bureau of Indian Affairs	MIC	Metlakatla Indian Community
E	ERAC Meeting	MOU	Memorandum of Understanding Work Group
EPA	Environmental Protection Agency	Ridolfi	Ridolfi Engineers
FAA	Federal Aviation Administration	T	Teleconference
Jacobs	Jacobs Engineering Group	USAED	U.S. Army Engineer District-Alaska
M	MOU Work Group Meeting	USCG	U.S. Coast Guard